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'103 Sawyer Stieel 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Client USACE New Bedford Office Date May 24,2017 

Pr9ject · New Bedford Harbor Superfund Site Project No. 35BG1001 
.. 

Prepared By Steve Sills Note No. 631 

Subject New Bedford Harbor - Client I,Jpdate ~e~tlr'lg 
I 

Participants · (• Denotes Part Time Participation) I. Dl~tributlon (attendees plus) I See below _ 

Client EPA MassOEP Jacobs gattelle 

Tim Rezendes Dave Lederer Gar!)' Waldeck Steve Sills Deirdre Dahlen 

EUen lorio Dave Dickerson Steve Fox .Jessica Tenzar 

Marie Esten Hoshaiah Barczynski Sev~nson Beth Anderson · Patty White 

Kevin Coleman Joe Mahoney Craig Kish . . . 
Nathan Mangelson Mike 'Brouillette Mark Gouveia 

Peter Hugh Anita Rigassio Smith. 
. .. 

.. .. . . . . 

SAFETY/SITE MAINTENANCE 
~-

Safety Alert Notes 
-. Personnel visiting or working at Marsh Island shquld wear Tyvek and boot covers to prevent contaQt with .contaminated sediment and . 

to ·help prevent ticks from ~ching to clothes. Used·PPE should be disposed in a black plastic bag and brougnt·to Jacobs for proper 
disposal; clear plastic bags should be used for non-contaminated items. Jacobs can provide bags for PPE/trash as needed. 

Site Maintenance Basic maintenance s.uch as lawn mowing is occurring. Jacobs (Gouveia} is asser:nbling co~ts for alternative methods of notifying thEj! 
FD in the event of emergencies for the Area D facility. 

Distribution: Participants; Jacobs: Oocoment Control File. Beth Anderson. Mike Anderson, Jon Blount. Jackie Connor, Josh Cummings, Lonnie FaUin, Steve Fox, Ken Gaynor, Mark GouWia. AI Hardesty. Debra Hickman, Alison 
Hutchinson, Will Kenyon, Craig Klsti, Mike Morris, Jim Plccuito, Greg Scott, Steven Sills, Anita Rlgassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary·Wright;·Sevenson: Mike C,Ystal, Joe Mahoney USACE: Tim Rezendes. 
K~vln COiema_n. Bob CMsUe, Jay Mackay, Marcos Paiva, Ellen Iorio, Sheila Winston-VIncuila, Peter Hugh, Steve Welt, Marla Esten, Nate Mangelson, M.ike Penkc;~, Dion Lewis; EPA: Cynthia Catri; David Peterson, Dave Lederer, ~arb 
Bergen, Dave Dickerson, Hoshaiah Barczynski; ·MADEP: Paul Cratrey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Debi Helms: Lally Consut:tlng: John Lany · 
ACE.J23-35BG1001-P4-0121 . - . : 1 ·. . . . . . · 



CALL IN NUMBER: 
PARTICIPANT CODE: 

Action Date Start 

~-CAD Cell Curtain Inspections' Ongoing 

~~-~~~ -~ ~'""~~ 
Pipeline Relocation Mav 
PMC shoreline excavation Ongoing - ~ 

Marsh Island August 
Cable Crossing Area September 
Shipwreck 2 debris removal Mid-June 

lnstaiVreplace fencing at Par~l TBO 
265 

' 

Event Samples 
Collection 

Water Quality Monitoring MU25. 
(Lower and Upper Harbor) 

Pierce Mill Cove 4/27/17 
Verification/Confirmatory Sampling 511/17 

5/4117 
5/9/17 
5/11/17 
'5/17/17 

MU 25 _Verification Sampling 

A/, 
. II 

ACE-J23-35BG1001·P4-0121 
... . . ' 

\' _ ___ _ 

JACOBS FIELDWORK 

Date Notes 

Project: Notes. 
103 Sawyer Street . 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

. Completion : 

Before BV The. curtain will remain in place until th~ Best Value Contract is awarded and will be 
Mobilization remov~ prior to the start of By1~~tivities. Gate will be left open for fish passage after 

complet1on ·of work. 1/\ ~ ~ · A _I\ r , (\. - _.. ........ /f 11 

PendinQ award of RAC T0#2. P_ -~- X J_!l \~~l_ b'~ll~ ll\ ...... ''"I.Y~ 'd"""-
4/26/17 13~ubic yards removed as of 5/22/~ A minor excavation is ongoing on the north 

shore me. Restoration occurring of· the marsh ar~~of t~~~~d within the 
Cove in a Cove. Loaclout from the DDA continues. Jo ,..... . · · 

Awaiting T0#3 ~ r.LV-.. .~ I -+\\:A f'?r\""'\' ~ ~<t \-\~ -l\cu;~ s 
Awaiting T0#4 .g?,-A"\1 A- ~~ {.e)<i:;~()\ ~ flS\Y\.~ 

J Coordination. required in regards to p·ermits and notifiCations with { ~levant state 
ag_encies. EPAllumino) to notify SHPO THPO and BUAR. }.. ('J c--.... 

TBD Fence contractor has been contacted; awaiting a response befO~ s'dleduling .. ~ 

• 
SAMPLING AND ANALYSIS 

Analytical Unvalidated Validated Notes 
Testing_ Results . re!;11Jits 
in situ NIA N/A WQM on hOld until subtidal dredging operations resume. 
turbidity Per USACEIEPA. WQM not required for debris removal at CCA 
only shipwreck area (early June activity). 
lA 513/17 On standby to re-sample north sho~e (sidewall) locations 
lA 5/4/17 pending USACE approval to proceed. 
lA 5/5/17 . .. 
I,A. 5/10/17 PCB congener analysis of remaining PMC confirmatory 
lA 5/12/17. samples in progress; pre-validated data should be available 
lA 5/18/17 6/8/17. 

/( . 
PCB congener analys;;;r:maining MU25 confirmatory ') 
samples in progress;_pr alidated dat;a should be available 

, / 6/8/17. . . 

/ 

t 
\9 

2 
__-/ 

~f-. _\! I? 



>j'ACOBS' 
·. CALL IN .NUMBER: . 
· PARTICIPANT CODE: 

Ev ent Samples 
Collection 

Upper Harbor Intertidal Data Gap 
Sampling · 

5/11/17 
5/12/17 
5tt6/17 
5/22/17 
5/23/17 

Event Samples Collection -, ( April Ambient Air . 
Sampling __.-""' 

)U3 and 4/4 (LH & . 
. UH). PMC Not to ~ 
·rompleted .: ·· 

1\ 

: 

--

. .Project Notes 
1 03 Sawyer s.tre.et 

New ~fOI"d, MA 02746 . 

soS-996-5462 

508-996-6742 

www.i3qobs.com: 

Notes Analytical Unvalldated Validated · 
Testing · ResultS results 

I 

Sampling commenced Tuesday 5/9; 78 Upper Harbor and 4 
Lower Harbor (Miguel) locc;~tions sampled to date ~d all 
~am pies have been transferred .to Jacobs (Mary) for lA testing. · 
Sampling scheduled to continue through first week of June. 

The first' drop shiprtient of s~mples approved for disposal. was . 
· deliyered· to the ~ite (on pa·ll~ts) Tuesday· 5123/1 i · Deiiv~ri~s· · · 
expecte'q to continue next week; Battelle {Fitzpatrick)·wiW · . 
rontinue fo co6rdinate·dellveries with Jacobs (Gouveia); · · ·:' 

· - . AIR MONITORING 

Unvalidated Validated · Notes 
Resullls results 

4/19 _or 4/20/17" 5/1/17 Per group discussion during meeting, the decisiiJn was made not to . 

.. .. conduct the PMC amoient air sampling in April. · . 
: . . Jac6bs (Lonnie) will download the.data Thursctay and send to Jacobs 

·'. (Mike M). .' · · . . . . . . · . . . . . : 

LH Pre-dredge Round June /Vb~ _) ·~b ~um AA Performed wnen BV is awarde,<J. ~ill ~e coordinated with the star:t of 
. . · Marsh Island excavation 

Area C VOC sampling July/Aug Per EPA request! this saml?ling e~nt will be conducted at Area C in 
(Summa) the area surrounding Cell #1 . . . 

MEETINGS/OTHER ACTIVITIES 

Action . Date ' . Notes •' 

. A~royox .2 ~ e Project-:P~ase ·Ill 
.. 

Ongoin'g MassDEP sent a dispute letter.to Aerovox; revised Phase Ill due June 30. EPA · 
RAP met'with'Ma.ssDEP and·AVX. Remedial options still being discusSed between ·.· . 

. . 
Ma~sDEP .and AVX .. Jacobs (Mik~·M) is· coordinating wit.h the relevant parties to . 

. .. .. 
'' receive groundwater modeling data. · · . ' .. 

City of New Bedford Up~ate - Ongoing . -EPA (Dickerson) met with CoNB last week. · Jacobs (Beth Anderson) will s·end · 
out ~.drawing with our hest guess of the .Riverwalk location and' our associated ' 

. . access .road(s) . EPA willmeet .wifh the CoNB (Michele) tomorrow to perfofl'!l :a 
site walk at PMC:· 

' 3 



CALL IN NUMBER: 
PARTICIPANT CODE: 

Small Group 

Sequencing of wor1< 

UH Subtidal 

lntertidallH 

- . 

Intertidal UH 

CDA/Confirmatory Subtidal 

GOA/Confirmatory Intertidal 
Aerqvox Interim Cap 

LH Subtidal and LHCC Disposal 
RAC cost reporting 

.. . . 
\ --------

Proj~ct N.otes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 
508-996-67 42 

\liww.iacobs.com · · 

COMPREHENSIVE PLAN MEETINGS 

Topic 
' 

Date of Attendees 
Meetin!:~/Call 

5/25/17 Lederer, Dickerson, Barc~ynski, Iorio, Coleman, Rezendes, Mangelson, Fox, 
Gouveia, Rigassio-Smith, Anderson, Lally,, Harrington, SES. 

Proposed data gap ·TBD Lederer; Iorio, Coleman, Rezendes, Mangelson, Gouveia,· Riga_ssio-Smith, 
locations · Taylor Harrington, SES. 

Miguel to proceed with Weekly, Tues Dickerson, Barczyriskl; Iorio, Esten, Coleman; Rezendes, Mangelson, Gouveia, 
RAL of 25 ppm per EPA. at 2:30 Blount, Sills, White. 
Marsh Island to proceed 
according to WP. Other 

LH intertidal properties· on 
hold for now. 

Access road layouts TBD Dickerson, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount, 
Sills White. 

Go over Grid so data gap Early June Lederer (UH), Barczynski (LH), Iorio, Esten, Gouv.eia ,~t_~~~ 
~ can be aligned with Lally. LJi ~ -~<.Z ~ '\'S 

confirmatory . . . ---'---- . \)..)\1~ ~. 
Late June Dickerson Barczynski, Iorio, Esten Gouveia, Rigassio-Smith, White. 

Discussion on proposed Weekly, Thurs Dickerson, Wolf, Groher, Rigass}?)Smith, Anderson, Morris, Gouveia, Lally, 
Wor1< Plan at 1PM .Tuthill: · · I f_ .r.. r.. ,.. rv ..... n 

· Penam~V Barczynski, Iorio Rezendes. ~ V l1 .VVV rf1lPti1-J 
Review IRAC· invoices, , 5/30/1 7 . Lederer, Dickerson, lori9, ~oleman , Rezendes, Fox, Beth Anderson, 

discuss how to report paid Hutchinson 
to date and to generate 
daily cost tracking real 

time cost Info for EPA and 
USAGE 

4 



l 

;- .· . .. . . .. ..• ' 
( 

CALL'IN ~UMBER: 
PARTICIPANT CODE: 

Pr<>j~c.t N9t¢$ 
· _1 03 Sawyer S~reet 

New Bedford, MA 02748 

508-996-5462 

508-996-8742 

~.iac;oQs.com. 
. . . ·. 

. ~ . RIGHT OF ENTRYlPUBLIC RELEASE FORMS · 
. . . . 

. Parcel. or Name of Owner Right of Entry Need Date . . · Task Notes 
Cemetery/Marsh Island June lf')tertidal The ~PA attorney is waiting for the Trustees to sign the acceSs. .. 

agreement for the cemetery (-early June)'. · . · · . . .,., .. 
Town of Fairhaven Easem~nt · 'June fntertidal . . Access ~greemimt is i_n place. Ja~bs will provide irleasllreS to , 

. protect sewer lines. A list of Town of F~imaven's requirement~ 

./. •• ;.,~incorp9rated into the Work Plan as an. attachment. 

~ccess R.oads · . ""/ -~ \180 .. . ~ """\ 
Intertidal . ·rr EPA (D)kerson) bas requested that Jacobs pr9vide the current 

tx,k\'N ~' ~· -z._;_ . . . f versiOn qt:_the r:nap showing areas· thc;~t may require· a~ess · '' ; . . :. "'\ . ~~5> . . .· . ~ . .- ·· {Oad!?. . . · . . .. 
17-1 and 1.7-3/Mike·Panagakos TBD Subtidal/Intertidal. ~t. e/ederer) has turned over ~13 matter. of ROE to E~A's 

legal staff for resolution.- · · 
Manomet Street 

~ 4121/F Signed lease ·sent to Jacobs. on 4/21. Jaeo.bs t:Jas gerierated·a 
. . ...o=- - FCN and will b;egin making payments. Check will go directly to 

" 
.. 

the 6-;vner. Jan-May will be incfuded in the first chec·k, monthly 

' afterwards. . . 

Robichaud TBD · Archeology EPA (aarczyskl) has coordinated with EPA (Stanley) regatding 
.. . . . Artifact. Release Forms .and ~he letter· has· been submitted to · 

~ 
: th~ ·property owner's son~ .. He has indiCated he.will'take ~re. of .. 

it. . .. 

DE.LIVEAABLES 

No. Document Nanie • Organization Submit Date . CommentS ·Reviewers . . 
Notes 

_L'--.... ' Due . · .. 

-~ MU2~ Resampling T ~ch Memo . . Battelle Draft 4128i17: 5/17/17 Lederer, MADEP, ·EPA (Lederer) ~a~ no .co'"':lmen.ts . . ' .. 
.. Esten, ·Rezendes, Received USAGE (E~ten) and J~b~ . · .. . . 

Iorio. Jacob5 comments . MADEP will. follow !JP With . : : 
~ . reviewers and forward comments if any~· 

~~·· .. '· . . I ,;.\ ( ....,_-:-- . . . . . . .. 
2]) 2014/2015 Ambient Air R~port, MOR Jacobs . · 5/23/17 l \() ['6 l.L..J...-- Lewis,· Leder~r.. · MOR suomitted S/11; back-check was 

-· 

· 2 ( .·.~ - ~~ - 1'(~ p .. -l AECOM completed and ~ECOM proVided .. 

~~ add~iona l comments. MOR2 to be \·. ~\;; \),)\ ~\0.~ ~tr fT" \' · f-.. ~I submitted by Friday (5/26/17} . . 

J;; 
Draft C?mprehensive·Pian . . Jacobs 06/15/2017 

. ' I 
- Draft Comp Plan due. mid-June .. Comments . w " V 

received on exampie Sections 1.0 and 6.0.· I' .. .. - . . : .. 

E-L~ -~. .. 
• ·5 I 

.· 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

. ...... . 
~ ~ .. 

No. ·Documeot Nam~ Org~nization Submit Date Comments 
Due 

J3 Phase II Archeological Investigation Jacobs/ Final Arch. 
Summary Report Delivery dates CRIPAL Report (30 5/2212017 

days after 
receipt of 
agency 

comments) 

J4 Shipwreck 2 Report WP Jacobs/CR 5/19/2017 
JS Archeological Disposition Jacobs, CR, 4/20/17 5/15/2017 

Spreadsheet PAL 
J6 Draft Intertidal WP for Marsh Island Jacobs 5/22/17 6/5/17 

~- -.......... 
J7 UH Hybrid Dredge WP RCL Jacobs 5/24117 l 6/7/17 .L. 

' . . , 

"'~'10 r~-~ . • .. . . -~ ·- .Y ... ........_ ' 
J8 Addendum to UH Hybrid Dredge WP · Jacobs 5/24/17 ~61JJfl.-V 

for the Cable Crossing Area RCL 
f ~ 

J9 Pilot Cap .Report Jacobs 4/4/17 \.._ ~l~ 
J10 Miguel rntertidal WP Jacobs · 6/30/17 

(tentative) 

J1 1 Ice Engineer Report Jacobs 4/25/17 5/19 

J12 UH intertidal access ro.ad f igure Jacobs 5/24/17 6/1/17 

. 

6 
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Rev iewers 

Lumina, 
. Paiva 

. . 

Paiva 
C::Lumino / -
Dickerson, Esten, 

Mangelson, Penko. 
MADEP 

Lederer, Rezendes, 
Mangelson, Esten, 

. Lally 
Lederer, Rezendes 

· Mangel~on, Esten, 
Lally 

~sten (4/14), (EPA) 
White 

Dickerson, Esten; 
Mangelson, Penko, 

MADEP 
Mangelson, Wolf, 
Groher; Dickerson 

Dickerson, 
Mangelson, Colema~ 

·P~oject Notes 
1 03 Sawyer Street 

New Bedford, MA 02746 

50S.996-5462 
SOS.996-6742 

www.lacobs.com 

Not es · 

Submittal to.st;:~keholder agencies is pending a 
cover letter, distribution list, and req1,Jirements 
.for the confidential version. Jacobs (Riga8sio 
Smith) commented that fast time an 
investigation report was submitted, the figures 
showing archeological features on properties 
were removed from the report. Jacobs (Craig) 
will follow up with USACE (Paiva) on the figures 
and ch~ck with EPA (Lumino) about the number 
of hard copies. · 
Pending comments 
Pending com!llents. EPA (Lederer) to 
check on status. 
Prqposal due-6/2/17, but Jacobs will 
attempt to expedite. 

RLSO to be provided with the RCL. 

RLSO to be provided with the RCL. 

EPA (White) had nq comments. RLSO to 
be provided with the RCL. 
Rem~lation will be designed to 25 ppm. 
Data gap sample res~lts are pending. 

Comments received from Iorio, Lederer, 
and Lally. Jacobs will proceed with RCL 
submittal. 
Jacobs (Anita) will provide a drawing with: 
parcel IDs, high and low water. lines. 
access roads, 25 & 50 ppin contours, 
Riverwalk and nature trails . 
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:" . . · 

CALL IN NUMBER: 
PARTICIPANT COD 

No. Document Name 

J13 A ir Model Memo on Hybrid DredQe 
E1 Fate and Transport Mooel Letter 

Report 

Contract 

TERC TO# 1; 6, 7, 8 Incentive Fee~ 

TERC TO# 1, 6, 8 Closeout 
Battelle modification 

IRAC 
TERC 
RACT02 

RAC T03 (Mar:sh Island and LH lnt 
Proposal) 

RAC T04 (Cable Crossing Proposal 

AECOM 

Action 

Between the Bndges WP 

Existing Debris Map for City of NB . 

Organization 

Jacobs. 
ERDC 

Date 

. 

5/17/17 
. . 

5/31/17 
5/31/17 

5/22/2017 
6/2J17. 

6/1~/17 

6/20/17 

Project Notes 
103 Sawyer Street 

New B~ford, MA 02746 
508-996-5462 

508-996-6742 

www.iacobs.com 

Submit Date Comments Reviewers Notes 
Due 

6115/2017 FCN due 5/26/2017 
5/5/17 5/26/2017 Iorio, USACE PDT, 

Bergen, Barczyski 

CONTRACT ACTIONS 

Notes 
Final ~ction is with Contracting . No date for completion 

' 
Final action is with Contracting. No date for completion 

One contract action for Addendum #9 and optional tasks through summer 2017. Award· 
anticipated by 5/26/2017 . 

POP to extend until end of December 2017. 
POP to ·extend until end of December 2017. 
Returned to Jacobs on Mqy 22, 2017. Award by 5/26/2017 or before. 
Award by 8/17/2017 

Award by 9/3/2017 

· 'FUTURE ACTIONS (No discussio n needed) 

Date Notes 

Upon completion of debris removal 
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